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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 01 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Received a call from Mr. Rhodes at the hospital.  He informed me that one of the phones in the last phase was not working.  I went and checked on it but was unable to get it to work.  I told Mr. Rhodes they would have to get a phone repairman to check it out.  Also there was some complaints about fireproofing in some of the wall file cabinets, the cabinets in question were locked and we could not get in them to clean.  One of the ladies said she was told by someone, she could not remember who, to lock the cabinets.  However Capt. Edwards and the Major in charge of this section was told in the weekly meetings that if the cabinets were locked wee could not get inside to clean.  I did send a labor back to help cleanup what they had found.

2. Contractor started the mech. Room by logistics, checked @ 100 it was looking good.

Personnel on Site:     First Shift  ? Labors and 1 Others   

                                     Second Shift  ? Labors and 1 Other                                                                

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







