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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 03 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1Capitan Edwards called this morning and said she had some complaints about items missing in some of the phases. Such as a digital thermometer, and other small items.  I told Capt. Edwards that I would have a talk with the crews but that was about all I could do.

2.  Contractors cleaning crew finished the cleanup in the mech. Room and walked it with Andy Plant the Hospital mech. Supervisor and he approved the area.

Personnel on Site:     First Shift  8 Labors and 1 Others   

                                     Second Shift  0 Labors and 1 Other                                                                

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  Walked the mech. Room with Mr. Plant and he accepted the area.
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







