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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 13 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Contractor had finished scrapping of fireproofing and started clean-up. In the lab area and on the hallway outside the mech. Room.

2. When I checked back at 0800 hours the contractor had already started the clean-up operation.  Everything was looking good.  I did show the contractor some areas that had been missed and corrected the areas they were shown.

3. Checked back at 1200 hours contractor not finished with the removal of poly and wrap or the ceiling tile.

4. Checked back at 1630 contractor had finished and left the area.

Personnel on Site:     First Shift  6 Labors and 1 Others   

                                     Second Shift  0 Labors and 0 Other  , Tile Crew 3 

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







