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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 14 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked on site at 0800 hours the cleaning crew was there and ready to do the final cleaning.

2. Checked back at 1200 contractor still doing final clean up.

3. Checked back at 1400 contractor still doing final clean up.  Showed contractor broken light lens, they corrected.  Showed them several ceiling tile that needed to be corrected and they were corrected.

Personnel on Site:     First Shift  6 Labors and 1 Others   

                                     Second Shift  0 Labors and 0 Other  , Tile Crew 3 

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None
.

Coordination with Facility Manager:  At 1630 had a walk thru with the lab and hospital personnel. The only item we could not correct was the 2 fire sprinkler covers in the ceiling tile .  Two of them were broken during the fireproofing removal.  Everything else was excepted.

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







