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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 15 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.  Checked back with Sgt. Rubio this A.M. to make sure everything was still O.K.  He said they had no complaints.
Personnel on Site:     First Shift  6 Labors and 1 Others   

                                     Second Shift  0 Labors and 0 Other  , Tile Crew 3 

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None
.

Coordination with Facility Manager:  Mr. Rhodes called me back to the hospital at 1000 hours to discuss the keeping part of the hall at the pharmacy open.  We met with the Col. In charge of the hospital and  I agreed to keep the part they needed open until Friday close of business and give it back at 1000 hours Monday morning, The Col. Said he could live with that..

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







