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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 19 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked site at 0800, contractor had started to clean up fire proofing off floor.  Contractor had some trouble with their vacuum over night.

2. Checked above ceiling and found some fire proofing on light,  Some hung on wires above the ceiling  and a little on some ducts.  Told Jim to get back above ceiling and redo these areas.

3. A fire alarm went of this A.M.

4. Checked back at 1200 hours.  Ceiling crew working, still doing clean up.

5. The computer was shut down at 1200 hours so we could scrap that room.

6. Checked at 1500, working on computer room, still cleaning area.

7. Checked at 1900, Still in computer room cleaning up fire proofing.  Will be ready to power up computers at 0600. 

Personnel on Site:     First Shift  5 Labors and 1 Others   

                                     Second Shift 11 Labors and 1 Other  , Tile Crew 3 

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







