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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 21 October  2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked at 0800 final clean up starting.

2. Finished the hallway at the end of pharmacy, so you could get from lab to tricare.  This was requested by col. Gillingham, he gave me until 1000 hours.  We finished this area at 0900 hours.  We finished the pharmacy lobby and opened it up at 1100 hours.  Pharmacy Sgt. Approved the area and accepted.  Finished the entrance hallway and opened it at 1200 hours.

3. Completed the clean up of the balance of this phase and had a walk thru with hospital personnel at 1630.  The user did not show up at that time I had the hospital personnel lock up the area.

Personnel on Site:     First Shift  4 Labors and 1 Others   

                                     Second Shift 11 Labors and 1 Other  , Tile Crew 4 

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None
.

Coordination with Facility Manager:  Mr. Rhodes and Frank did the walk thru for facility and locked up the area.

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







