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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DACA01-02-C-0015                                            Date: 28 October 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1Contractor completed this week removing the fireproofing from the.  This work started on 25 October and finished on 27 October.  The areas were walked on 27 October and everything was acceptable with facilities the user did not show.

Personnel on Site:

Superintendent: Jim Miller

Contractor Quality Control: Jim Miller

Workers: contractor had 11 labors during the most active shifts.

Significant Equipment on Site: Yes

Deliberate Inspections made by QA Representative: The areas were checked daily during the fireproofing removal.  Pictures were taken during and after removal.  

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:

None

.

Coordination with Facility Manager:  

Had a walk thru of the areas on 10-27-02 all areas were accepted by the hospital , user did not show for the 1630 walk thru.

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative

                          Savannah District

                        Supporting MedCom







