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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DACA01-02-C-0015                                            Date: 18 November 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1Contractor completed this week removing the fireproofing from the Chiller Room, Electric Room, and the Generator Room..  This work started on 11-14-02 and finished on 11-18-02.  The areas were walked on 11-18-02 and there was no outstanding items on this phase.

Personnel on Site:

Superintendent: Jim Miller

Contractor Quality Control: Jim Miller

Workers: contractor had 9 labors during the most active shifts, And one supervisor.

Significant Equipment on Site: Yes

 Inspections made by QA Representative: The areas were checked daily during the fireproofing removal.  Pictures were taken during and after removal.  Some of these pictures were furnished to Mr. Rhoads at the hospital to show the areas had been cleaned.
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:

 None

.

Coordination with Facility Manager:  

Had a walk thru of the areas on 11-18-02 all areas were accepted by the hospital and user.  There was no outstanding punch list items.

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative
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                        Supporting MedCom







