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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DACA01-02-C-0015                                            Date: 22-26 November 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1Contractor completed this week removing the fireproofing from the USASAM area 2  This work started on 11-21-02 and finished on 11-26-02.  The areas were walked on 11-25-02 and there was no outstanding items on this phase.

Personnel on Site:

Superintendent: Jim Miller

Contractor Quality Control: Jim Miller

Workers: contractor had 9 labors during the most active shifts, And one supervisor.

Significant Equipment on Site: Yes

 Inspections made by QA Representative: The areas were checked daily during the fireproofing removal.  
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:

 None

.

Coordination with Facility Manager:  

Had a walk thru of the areas on 11-25-02 all areas were accepted by the hospital and user.  There was no outstanding punch list items.

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative

                          Savannah District

                        Supporting MedCom







