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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DACA01-02-C-0015                                            Date: 11-12 January 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

.The contractor completed this week removing the fireproofing from the Computer Room in USASAM Area 2.   This work started on 01-11-03 and finished on 01-12-03.  The areas were walked on 01-12-03 and there were no outstanding items in this phase.   

Personnel on Site:

Superintendent: Jim Miller

Contractor Quality Control: Jim Miller

Workers: contractor had 7 labors during the most active shifts, And one supervisor.

Significant Equipment on Site: Yes

 Inspections made by QA Representative: The areas were checked daily during the fireproofing removal.  Some pictures of the completed work were taken.
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:

 None

.

Coordination with Facility Manager:  

Had a walk thru of the areas on 01-12-03 all areas were accepted by the hospital and user.  There was no outstanding punch list items.  .

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative

                          Savannah District

                        Supporting MedCom







