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Name of Contractor:  J.J Kirlan                                     Project:  Construct Replacement Veterinary Clinic 

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-03-C-0030                                           Date: 9/08/04 
(USE SEPARATE REPORT FOR Each D.O. /P.O. / Contract)
Work performed by contractor:
Contractor installing the new power pole.

Personnel on Site:     J.J. kirlan                1  person           10   hours                Project Supt. /safety 
                                    H Construction         people               hours                       Site work 
                                    Scarborough     1 -3     people         10 -5       hours          Elec. rough in      
                                    HSW plumbing         person               hours                   Plumbing rough in
 

Significant Equipment on Site: Yes


Weather Conditions that affected the site:  77 Low 90 High  Rain


Safety violations / Corrective measures taken:   No safety problems noted this date.
.

Coordination with Facility Manager: I talked to Mr. Rhoades about the relocation of the power pole He agreed that the pole should be moved for a better connection and so we would not have to dig up the roadway.
Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







