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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  15 February 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Electrical contractor identified a potential problem with the existing door closure hardware.  Existing hardware is 24V, which conflicts with Simplex drawings that show 120V closures activated by a relay.  Contractor will provide required hardware, battery capacity, etc. to ensure door closures operate properly.

Weather Conditions that affected the site: N/A

Work performed:
1. Continued conduit installation in Zone 2 and Zone 1.

2.  Started pulling wire in Zone 5.

Percent complete (if applicable)   __23  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Install conduit in Zone 2 and Zone 1.   Start pulling wire in Zones 4, 9, and 3.  Continue pulling wire in Zone 5.

Indicate Attachments:

X Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)
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                         Mobile District                    
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