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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  15 March 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

No major issues.  Work is continuing on schedule.  Facility personnel commented that the night shift is doing an outstanding job of cleaning up the job site upon completion.

Weather Conditions that affected the site: N/A

Work performed:
1.  Continuing conduit installation in PEDs, RAD, and ACC.

2.  Continued pulling wire in Zone 2, 3, 4, 5, and 9.

Percent complete (if applicable)   __32  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Continue pulling wire in Zones 2, 3, 4, 5, and 9.   Install Monaco transmitter in Ambulance Section.

Indicate Attachments:

   Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






