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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  22 March 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

No major issues.  Work is continuing on schedule.  

Weather Conditions that affected the site: N/A

Work performed:
1.  Completed pulling wire in Zone 5.

2.  Continued pulling wire in Zone 2, 3, 4, and 9.

3.  Installed Monaco transmitter in Ambulance Section.

Percent complete (if applicable)   __35  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Continue pulling wire in Zones 2, 3, 4 and 9.   Start installing conduit in Zone 6.  Power up FA panel and perform manufacturer's standard tests.

Indicate Attachments:

   Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






