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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  29 March 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

FA panel testing revealed that the standard speaker evacuation messages included with the panel software required modification to meet the user's needs.  Simplex will modify software as required. 

Weather Conditions that affected the site: N/A

Work performed:
1.  Completed factory testing of FA panel.

2.  Continued pulling wire in Zone 2, 3, 4, and 9.

3.  Continued installing conduit in Zone 6.

Percent complete (if applicable)   __38  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Continue pulling wire in Zones 2, 3, 4 and 9.   Continue installing conduit in Zone 6.  Start pulling wire in Zone 1.  

Indicate Attachments:

   Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






