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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  5 April 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

No major issues.  Work is continuing on schedule.  FA panel will only communicate one "zone" to Monaco transmitter.  Monaco transmitter has the capability of independently transmitting 15 zones to the fire department.  The work plan did not specifically require transmitting multiple zones.  User and Ft. Rucker Fire Dept prefer transmitting multiple zones.

Weather Conditions that affected the site: N/A

Work performed:
1.  Continued installing conduit in Zone 6.

2.  Completed pulling wire in Zone 2.

3.  Continued pulling wire in Zone 1, 3, 4, and 9.

Percent complete (if applicable)   __40  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Continue pulling wire in Zones 1, 3, 4 and 9.   Continue installing conduit in Zone 6.  

Indicate Attachments:

   Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






