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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-89

Contract Number : DACA01-98-D-0025                                  Date:  11 October 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Prepatory meeting scheduled for 2 Oct was cancelled due to Simplex not having shop drawings submitted.  Was told to expect Simplex drawings on 12 October.

Weather Conditions that effected the site: N/A

Work performed:
1. None

2. 

3.

4.

5.

Percent complete (if applicable)   ___0_ % 

Safety violations / Corrective measures taken:
Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






