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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-89

Contract Number : DACA01-98-D-0025                                  Date:  26 October 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Weekly coordination meeting held on Wednesday, 24 Oct.  Still awaiting Simplex design drawings.  Simplex drawings expected to be complete on 8 Nov.  The ambulatory addition to the Hospital had not been included in the workplan.  Mr. Begins (John J. Kirlin, Inc.) acknowledged this and will expand the fire alarm system to include this portion of the Hospital at NO ADDITIONAL COST to the Government.

Weather Conditions that effected the site: N/A

Work performed:
1. None

2. 

3.

4.

5.

Percent complete (if applicable)   ___0_ % 

Safety violations / Corrective measures taken:
Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






