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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  21 November 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Prepatory inspection held for conduit and raceways (Spec section 16130). Started hanging conduit in Zone 5 (Facility Management and Med Maintenance Areas).

Weather Conditions that affected the site: N/A

Work performed:
1. Installed portion of main conduit run in Zone 5.

2. 

3.

4.

5.

Percent complete (if applicable)   __1  % 

Safety violations / Corrective measures taken:  Filter not functional on portable vacuum. While cleaning up drilling dust, the vacuum emitted a large amount of dust, which activated the existing Zone 5 fire alarm.  Scharborough personnel stated they have purchased two new vacuums to utilize in cleaning up their construction debris.
Work Scheduled:  Continue hanging conduit and supports in Zone 5. No work scheduled for 22-23 Nov in observance of Thanksgiving Holiday.

Indicate Attachments:

X Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)
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                         Mobile District                    

                 South Alabama Area Office






