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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  14 December 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Work continuing on Zone 5 conduit installation.  One crew started work running conduit in Zone 4.  The issue regarding the heat detectors located in the hazardous storage areas was discussed with Mr. Begins.  It was agreed that this was not an unforeseen site condition and falls under the scope of the current contract.  As such, no change order is required and all devices installed in these areas will comply with NEC Article 500 requirements; Class I, Division 1 and/or 2.

Weather Conditions that affected the site: N/A

Work performed:
1. Installed conduit in Zone 5.

2. Started installing conduit in Zone 4

Percent complete (if applicable)   __6  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Zone 5 conduit expected to be complete early next week.  Continue installing conduit in Zone 4 .

Indicate Attachments:

X Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)
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