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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DPTS59-02-P-00348                                            Date: 14-17 January 2003                                                                                       (USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

Very little work done these dates due to cold weather..

Personnel on Site:

Superintendent: Mr. Vaughan

Contractor Quality Control: Mr. Vaughan

Workers: Subcontractor had two workers doing the above-mentioned work.  
Significant Equipment on Site: Yes

 Inspections made by QA Representative: The area was checked daily, but not mush work due to cold weather.
Weather Conditions that affected the site: Yes, unable to place concrete for several days due to low temp. predicted at night, lows predicted were into the teens.

Safety violations / Corrective measures taken:  None

.

.

Coordination with Facility Manager:  Mr. Rhoads made site visit .

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative

                          Savannah District

                        Supporting MedCom







