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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DPTS59-02-P-00348                                            Date: 20-25 January 2003                                                                                       (USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

Placed concrete on the 20th  we had several days of good temperatures predicted.  Contractor worker on the ramps and HVAC pad later in the week.

Personnel on Site:

Superintendent: Mr. Vaughan

Contractor Quality Control: Mr. Vaughan

Workers: Subcontractor had seven workers doing the above-mentioned work.  
Significant Equipment on Site: Yes

 Inspections made by QA Representative: I witnessed the entire placement of the slab.  Before I left I discussed the joint detail with the finisher and he said he understood.  When I returned the next day the joint had not been cut.  I discussed this with my boss Mr. Mlecik and we agreed that to saw cut the joint now would cause Spalding due to the metal keyway installed as per contract.  So I told the contractor to leave it alone.
Weather Conditions that affected the site:  None

Safety violations / Corrective measures taken:  None

.

.

Coordination with Facility Manager:  Mr. Rhoads made site visit .

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative
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                        Supporting MedCom







