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Name of Contractor:  LJC Construction, Inc.                                          Project:  Removal of Fireproofing

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                  

Contract Number:  DPTS59-02-P-00348                                            Date: 28-30 January 2003                                                                                       (USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

Placed concrete on ramps on 28th told finisher to be sure to dampen the footing before placing the ramps so the concrete would not dry out to quick. He said he would.

Personnel on Site:

Superintendent: Mr. Vaughan

Contractor Quality Control: Mr. Vaughan

Workers: Subcontractor had four workers doing the above-mentioned work.  
Significant Equipment on Site: Yes

 Inspections made by QA Representative: I witnessed some of the ramp placement.  Everything went o.k.
Weather Conditions that affected the site:  None

Safety violations / Corrective measures taken:  None

.

.

Coordination with Facility Manager:  Mr. Rhoads made site visit .

Name:        Emmett  L. Foley Jr.
         Signature:___            

                  US Army Corps of Engineers

                  Quality Assurance Representative
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                        Supporting MedCom







