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Name of Contractor: Earth Tech                                        Project:  Renew Veterinary Clinic
Location of Work:  Ft.  Wainwright, AK              Contract Number: DACA87-97-D-0037 TO087
Date:  Thursday, December 13, 2002

Work performed by contractor:
1. Continue with sawcutting of floors and masonry.

Personnel on Site:

Superintendent: 1

Contractor Quality Control: 

Workers: 3                                         

Significant Equipment on Site:

Scissors lift, hand tools, Bobcat, forklift, Loader, compressor, various concrete saws.

QA Representative comments:  After meeting with Capt Davidson and Mark Rockwell, contractor was directed to locate sawcut for sink drain in Surgery Prep to allow for table installation with sink at north end of the table instead of where it is shown on the plans.  Contractor also wishes to continue with masonry saw cuts despite not having the lintels available.  They indicated that they would insert wedges for temporary support after making the saw cuts.  I told them that was a means and methods issue, but they must assume full liability if any problems with the wall appeared, even as a result of an earth quake,
Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

Work Schedule  
Coordination with Facility Manager:  
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Larry Flemming
US Army Corps of Engineers 

Quality Assurance Representative







