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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 01 Mar 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: Monthly meeting held this week.  Design solutions are still needed for lintels and penetrations in 2 hour rated wall between Vet Clinic and the existing north half of the building.



	Work performed by contractor: Installed radiant heating piping and poured concrete slab in kennels area, continued ductwork installation.  Installation of no hub cast iron waste pipe rough in is underway.  CMU delivered.  Electrical demolition has resumed.
% complete (if applicable)-



	Safety violations/Corrective measures taken: Discussed fall protection for work above cat room and need for housekeeping improvements.



	Work scheduled: Continue steel studs and duct work, begin masonry and electrical rough in.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.

	


[image: image4.png]


 [image: image2.jpg]


 

Radiant tubing layout


Concrete pour starts
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Concrete Pour continues.

