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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 05 July 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Remaining light fixtures were received and installed, except for trim end caps.  Railings are still to be installed.  

Pre Commissioning and Commissioning were completed this week to the satisfaction of the facility manager.

Pre Final inspection was completed this week as well.  Participants were from HFPO, contractor, QAR, and the end user.

There will be few minor items that will not arrive prior to the final inspection.  Based on information available, these will all arrive and be installed during the move in period and should be complete before the facility is in use.



	Work performed by contractor: Light fixtures were installed.  Watering and maintenance of grass seeded areas continued.  Jersey barriers for force protection were set in place.  8 additional barriers that are not part of the contract are to be installed by DPW.  Fiber optic fusion splicing was begun.  All trades completed clean up and remaining miscellaneous items.

% complete (if applicable)- 98 (This will not change until as builts are received and approved.) 



	Safety violations/Corrective measures taken: 



	Work scheduled: Final inspection scheduled for 8 July.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Reception area looking south


 Reception area looking north
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Surgery Prep

