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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                  Week Ending Date: Friday, February 07, 2003                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: Duane Dahl is filling in for Larry Flemming for 2 weeks.  Under slab DWV plumbing installation and testing was major accomplishment this week. Dix masonry began work on site today.  A prep for HVAC was scheduled today but was canceled due to submittals not being in or complete.  Concrete pour for infill /wall and slabs planed for next week.



	Work performed by contractor:

Contractor continued metal stud work and  DWV rough-in work in the utilidor and under slab.  Testing of below grade DWV performed.  

%complete(if applicable)-Estimate-10%



	Safety violations/Corrective measures taken;

None

	Work scheduled: DWV roughin, metal studs,  Concrete placement, Prep for HVAC.



	Indicate Attachments:

  __Daily QA Reports        __Schedule assessments          __Phone/Correspondence Log

  __Visitors Log                  __Minutes of Meetings           __Assistance provided to Facility Mgr.

	      Duane Dahl for Larry Flemming, USACE Quality Assurance Rep.


