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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 07 June 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Some light fixtures arrived this week, but not all.  Electric panel boards are also not yet on site.  I have requested complete shipping information on these critical items.  The canopy siding will not arrive until approximately 23 June.  At this point, none of these delivery issues should result in a project delay, but the will be monitored.

Initial meetings have been held with the contractor regarding the specified building commissioning process.  While all installation work should be completed on time, the commissioning checks and final documentation will be completed after construction work is completed.

Sizing of the R.O. unit or deionizer for humidifier and film processor is still an outstanding issue.  I am still awaiting complete documentation on the qualifications of one pipe welder. 



	Work performed by contractor: Preparatory meeting for lighting fixtures was held this week, and installation began.  Seamless flooring installation began in the surgery and prep areas.  Hollow metal doors are on site and were painted.  Exterior windows were installed and glazed, aluminum store fronts were started.  Canopy framing was completed.  Exterior back fill was substantially completed and the parking lot subgrade was begun.  Ductwork and mechanical piping continued in the mechanical room and fin tube was completed.  Pressure tests commenced.  Controls work continued.

% complete (if applicable)- 80



	Safety violations/Corrective measures taken: 



	Work scheduled: Interior finish mechanical work and mechanical room work will continue.  Flooring will continue.  Remaining exterior concrete sidewalks will be placed.  Asphalt paving will be placed.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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