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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 08 Mar 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: There are still some outstanding design questions that remain unanswered regarding required details for creating the 2 hour separation between the new clinic and the north portion of the building.  



	Work performed by contractor: Installation of insulation and cmu in the kennels, stray dog room and quarantine began.  Drywall installation above ceiling level at the perimeter on the east wall began.  Sheet metal duct work continued.  Copper heating lines are in progress.  Copper and cast iron DWV lines are continuing.  Electrical rough in has started.  Steel studs and blocking continues.

% complete (if applicable)- approximately 15% (rough estimate)



	Safety violations/Corrective measures taken: Proper use of step ladders and tie off requirements above the cat room area have been discussed.



	Work scheduled: Continue all interior trades.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Locker room waste and vent rough in


East wall drywall
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North wall insulation and beginning masonry

