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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 10 May 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Construction progress is still good.  No new issues came up this week.  With interior finishes proceeding, electrical and mechanical work will be able to begin shortly.  Assuming that the store front doors and windows ship as promised, construction should be completed on schedule.

Outstanding issues include thaw wire vs. thaw pipe, sizing of R.O. unit or deionizer for humidifier and film processor.  



	Work performed by contractor: Exterior work continued on canopy foundations and backfill.  CMP culvert installation has begun.  Rebar has been placed for the canopy slab.  Ceramic tile was completed.  Ceiling grid installation continued.  Drywall finishing and painting continued.  Block filler was applied to cmu walls in kennels.

% complete (if applicable)- 65



	Safety violations/Corrective measures taken: No significant safety concerns this week.



	Work scheduled: Interior finish work to continue.  Ceiling grid will continue.  Exterior concrete work and backfill for the canopy will be completed.  Canopy steel erection will begin.  Mechanical, HVAC and electrical finish work will begin as rooms are painted.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Backfill and Compaction                                    Formwork and rebar
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Corrugated Metal Pipe

                       Mechanical Room
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Men’s Shower


        Treatment room
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Kennels

