	  WEEKLY QUALITY ASSURANCE REPORT      Page 1 of 2


	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 11 Jan 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: There are some concerns regarding code compliance and any required fire rated construction.  New doors in the mechanical room are scheduled to be rated, yet the walls are not.  Fire department personnel have expressed other concerns regarding compliance with applicable NFPA codes.  A meeting including HFPO, HFPA, COE, and the designer (via phone), fire department, and facility personnel has been scheduled.



	Work performed by contractor: Masonry saw cutting continued and steel lintel installation began.  Subgrade eps insulation installation began in the existing loading dock area.  Rigid insulation for exterior walls was delivered.  Subcontractor verifying that material is correct prior to beginning installation.
.
% complete (if applicable)-



	Safety violations/Corrective measures taken: Exposed rebar in dock leveler area was an impalement hazard and was removed.  An angle grinder was missing the guard and was removed from the jobsite.  


	Work scheduled: Continue lintels installation, begin rigid wall insulation, begin backfill in loading dock area.

	Indicate Attachments: Photos of lintels and subgrade insulation are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Lintel installation




  Masonry sawcutting
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Subgrade insulation

