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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 14 Dec 02                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:

Still waiting for submittals of construction schedule, schedule of values, submittal register, Quality Control Plan, and Safety Plan.

During a discussion with Mark Rockwell and Capt. Davidson, contractor was directed to locate sawcut for drain in Surgery Prep room to accommodate installation of table with the sink at the far north end.  Other decisions regarding location of water service, waste vent, and service column remain to be addressed, but contractor can proceed with the saw cut.



	Work performed by contractor:

Interior insulated wall and ceiling panel demolition was completed.  Three of four compressors have been removed from the mechanical room and the condensing units have been lowered to the floor.  Interior wall layout has been started.  Sawcuts for lintels and floor demolition have begun.
% complete (if applicable)-



	Safety violations/Corrective measures taken;



	Work scheduled: Demolition and layout to continue. 

	Indicate Attachments:

  Photos with position numbers are taken from close to similar numbers in the first report.
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Larry Flemming, USACE Quality Assurance Rep.
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Position 1






Position 2
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Position 2 (alternate angle, looking west)

