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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 14 June 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Informal draft copies of some O & M manuals and the mechanical commissioning plan have been received and are being reviewed.

I am still awaiting final delivery confirmation for some materials.

There is misalignment of the conduit supporting the headbolt heater outlets on top of the concrete bollards.  These will be mitigated in a manner acceptable to Larry Kappel.

The issue of water treatment for the humidifiers has been resolved.  The units will be converted to automatic blow down.  This is a no cost change, but the conversion parts may not arrive prior to construction completion.   

I am still awaiting complete documentation on the qualifications of one pipe welder. 



	Work performed by contractor: Preparatory meeting for asphalt paving was held this week, and installation began.  Seamless flooring installation was completed the surgery and prep areas.  VCT and carpet installation began. Hollow metal and wood doors are being installed.  Vestibule installation has begun.  The sidewalk was poured, completing concreting operations.  The parking lot was paved.  Installation of light fixtures continued.  Motor controls and drives are being installed.  Ductwork and mechanical piping continued in the mechanical.    Controls work continued.

% complete (if applicable)- 80



	Safety violations/Corrective measures taken: 



	Work scheduled: Interior finish mechanical work and mechanical room work will continue.  Flooring will continue.  Remaining exterior concrete sidewalks will be placed.  Asphalt paving will be placed.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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