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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 15 Mar 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  There is some apparent confusion regarding the waste anesthesia gas system.  The plans, specifications and work plan call only for 3 copper pipes routed to the exterior.  Facility expectations were for a full system.  If equipment is to be installed the source must be identified.  The only remaining outstanding issue regarding the 2 hour fire separation is identifying the fire stopping systems required at the existing and new conduit penetrations.



	Work performed by contractor: Good progress continued with masonry kennels completed and walls around kennels, quarantine, and stray dog areas begun.  Prep meetings were held for HVAC controls and door frames.  Drywall installation on one side only above ceiling level is proceeding along with electrical and HVAC controls rough in.  HVAC piping pressure tests have been done.

% complete (if applicable)- approximately 25% (rough estimate)



	Safety violations/Corrective measures taken: There are some lingering problems with smoking in the building and proper use of stepladders.



	Work scheduled: Continue all interior trades.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Stray Dog Area




Cable Tray 
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Drywall installation

