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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 17 May 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Outstanding submittals appear to be in process now.  Next week, I will meet with subcontractor personnel regarding the plan for the building commissioning process.

Latest information is that the dog washtub will not arrive on site before mid July, after the construction is complete.  Water service has been roughed in for the unit, which the government will now have to install.

Sizing of the R.O. unit or deionizer for humidifier and film processor is still an outstanding issue.  



	Work performed by contractor: Canopy concrete work walls and slab was completed and the structural steel set in pace.  Excavation and conduit installation for the head bolt heaters continued.  Ceiling grid installation continued.  Painting was completed and touch up work begun.  Air handlers were delivered to the site.  Finish plumbing fixture installation began.  Floor prep work for finish flooring continued.  Preparatory meetings were held for toilet partitions and metal roofing.

% complete (if applicable)- 70



	Safety violations/Corrective measures taken: No significant safety concerns this week.



	Work scheduled: Finish plumbing will continue.  Finish electric and HVAC work should commence.  Air handlers should be installed in the mechanical room.  Site work will continue with head bolt conduit installation and bollard forms.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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                                    Pouring Canopy Slab                                          Canopy Steel Erection
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Mechanical Room 




Reception Area
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Surgery Prep
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Staff Lounge

