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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 18 Jan 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: Concerns regarding fire ratings have apparently been resolved.  Bill Maloney will distribute notes regarding discussions with Larry Kappel and Chief Swen.

Lack of submittals from mechanical sub contractor is now impacting job progress.  At this point the only anticipated problem will be inconvenience for the mechanical sub and should not impact contract completion.



	Work performed by contractor: Loading dock area back fill began as well as installation of steel studs on the east wall.  Lintel installation continued.
.
% complete (if applicable)-



	Safety violations/Corrective measures taken: 



	Work scheduled: Continue backfill and steel studs.  Mechanical work will begin after submittals are submitted and approved.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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East wall insulation


            Lintel installation
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Backfill




East wall framing

