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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 21 June 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Close out activities have been scheduled.  At this time, it appears that there will be very few items that will be temporary at final.  Two interior doors will not arrive until August due to a factory error.  Temporary doors have been installed.  Conversion components for the humidifiers may not arrive.  Draft O & M manuals have been received and are being evaluated.

HFPO has scheduled transition and moving.



	Work performed by contractor: Exterior sidewalks were completed.  The parking lot was paved and striped.  Flooring is nearing completion.  Mechanical room finish work is nearly complete.  Vestibules were framed and drywall was installed.  Doors and hardware has been installed.  Kennels doors are in progress.

% complete (if applicable)- 85



	Safety violations/Corrective measures taken: 



	Work scheduled: Prefinal is scheduled for 30 June.  Testing, adjusting, and balancing mechanical systems scheduled for 25 June.  Commissioning scheduled for 2 July, final for 8 July.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Surgery Prep                            


 Stray Dog Room
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