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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 22 Feb 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments: Contractor now has information regarding case work so blocking can continue.  



	Work performed by contractor: Completed rebar and wwf under kennel slab, held preparatory meeting for under slab piping (radiant floor system), continued ductwork installation.  Began installation of wood blocking in stud walls.  Cast iron vent pipe located at bottom of suspended slab was relocated.  
% complete (if applicable)-



	Safety violations/Corrective measures taken: Plasma cutting galvanized ductwork without the use of a respirator was discussed.



	Work scheduled: Continue steel studs. Duct  work will continue.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Duct work






Vent pipe in slab (later relocated)
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East Elevation showing cuts for doors and windows

