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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 22 Mar 03                 

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Monthly progress meeting held this week.  Issues regarding fire separation appear to be resolved (pending clarification of fire stopping conduit penetrations).  Main areas of concern are continued lack of full time contractor QC personnel on site and the process of getting approved 4025’s back to contractor for GA submittals.



	Work performed by contractor: Completed most masonry wall construction.  Electrician began pulling wire.  Installation of drywall continued.  Contractor provided a sample kennels door for comment.  HVAC and plumbing piping were pressure tested.  Pipe insulation began.  Tube and shell heat exchangers set in place in mechanical room.

% complete (if applicable)- approximately 30% (rough estimate)



	Safety violations/Corrective measures taken: 


	Work scheduled: Continue all interior trades.

	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Drywall in progress



  Reception area 
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Kennels walls




   Sample Kennels Door

