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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 24 May 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  With interior painting complete, the finish work of other trades is progressing.  The weather is generally cooperative, so site work is progressing as well.

Sizing of the R.O. unit or deionizer for humidifier and film processor is still an outstanding issue.  



	Work performed by contractor: Canopy steel was painted in place and framing for soffits begun.  Bollard foundations were poured and bollard forms set n place.  Painting touch up work continued.  Air handlers were set in place and piping begun.  Finish plumbing fixture installation continued.  Floor prep work for finish flooring continued.  Preparatory meetings were held for Division 10 specialties.  Finish work for electric, HVAC, fire alarm, and building controls continued.

% complete (if applicable)- 70



	Safety violations/Corrective measures taken: Bucket truck was positioned to close to an open excavation.  The truck was relocated and the excavation back filled to allow for safe placement of the truck.



	Work scheduled: Finish mechanical work will continue.  Canopy roofing will commence.  Site work will continue.



	Indicate Attachments: Photos are attached.

	[image: image1.jpg]



Larry Flemming, USACE Quality Assurance Rep.
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Bollard rebar                      


 Canopy framing
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Mechanical Room




 Men’s shower

