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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 26 April 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Outstanding submittals continue to be a concern.  With little more than 0 days left in the schedule, all remaining submittals must be completed very quickly.  The second mock up for the kennels door was installed Friday and is available for inspection and comment.

Mark Rockwell suggested that the thaw wire in the culvert be changed to a thaw pipe to eliminate an electrical hazard.  Earth Tech to follow up.



	Work performed by contractor: Again, good progress continued this week.  Concrete foundation work for new entrance ramp and canopy began, housekeeping pads and final floor infill concrete was poured, lead lined drywall was installed, drywall finishing continued, painting began, and the site was cleaned up now that the snow is gone.

% complete (if applicable)- 60



	Safety violations/Corrective measures taken: Only minor problems noted this week.  Cooperation continues to be excellent.



	Work scheduled: Interior finish work to continue.  Ceramic tile should begin this week.  Exterior concrete work and backfill for the canopy will continue.  Remaining site excavation will begin as the frost thaws.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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Footer pour                            Foundation wall pour
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Finishing floor infill



 Kennels door

