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	Contractor:  Earth Tech        Project:  Renew Veterinary Clinic                   

	Location of work: Ft. Wainwright, Alaska                        Week Ending Date: 28 June 2003

Contract Number: DACA87-97-D-0037, task order 0087


	General comments:  Remaining light fixtures are now expected near the end of next week, assuming that the shipper pulls them for hot load from Seattle as promised.  Railings are still to be installed.  There is some remaining mechanical insulation, as well as some remaining electrical finish work in the mechanical room. 

Earth Tech has not been able to complete installation of all sinks pending installation of the counter tops being supplied by Herman Miller under separate contract.

Late this week, Earth Tech indicated that their mechanical engineer would be here one day earlier than previously scheduled.  As this is written, it is unclear if everything will be ready for the commissioning process one day early.



	Work performed by contractor: Systems have been started and tested including air handlers, exhaust fans, heating pumps and heat exchangers, fire alarm and the building control system. Glazing was completed.  Seeding was completed, and the parking lot lights were installed.  HVAC air and water balancing was completed this week.  

% complete (if applicable)- 95 



	Safety violations/Corrective measures taken: With new personnel on site for systems start ups, a few cases of improper use of step ladders were encountered and addressed.



	Work scheduled: Prefinal is scheduled for 30 June.  Commissioning scheduled for 2 July, final for 8 July.  Installation of a small quantity of cove base and entrance hand railings is expected 30 June along with remaining pipe insulation in the mechanical room and the last of the electrical finish work.  Reception area light fixtures and two doors will be installed when the material is available.



	Indicate Attachments: Photos are attached.
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Larry Flemming, USACE Quality Assurance Rep.
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East elevation




Kennels doors
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Stray Dog Room
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Dry Feed Room


    Air Balance technician


 

