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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – Generator Replacement
Location of Work: WRAMC – Washington, DC

Dates: 12-Feb-02

Contract Number: DACA87-97-D-0038


Task Order Number: 28 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· Operation and field tests for the new emergency generator were performed. The generator was operated for 3 hours (0800-1100) at 75% of the rated load, and then for 3 hours (1100-1400) at 100% of the rated load. A portable load bank was connected to the generator. 

· The following control panel readings were documented at 1030: 500 V, 550 A, 60 Hz, 168(F coolant temperature, 66 psi oil pressure.  

· Joseph Simonovitch (USACHPPM) performed an opacity test on the visible emissions from the generator. The test was conducted for 60 minutes (1100-1200), while the generator was operating at 100% of rated load. His results were documented on an Observation Form. A copy of the Observation Form and Mr. Simonovitch’s Certificate will be provided to the Facility and Contractor.  

· The generator equipment type is as follows: Generac Powersystems (serial number 572RSL4030) with standby service of 645 kW, 277/480 V, and 806 kVA. 

· The diesel fuel belly tank type is as follows: Tramont (serial number 47474); UL listed; 4,550 gallon capacity; secondary containment (110%).     

Personnel on Site: John J. Kirlin, Inc. / Kelly Electric / Garrison Environmental Office (Joe Fromal)

Superintendent: Sam Robehmed, John J. Kirlin, Inc.

Contractor Quality Control: Sam Robehmed, John J. Kirlin, Inc.

Workers: John J Kirlin, Inc. (1) / Kelly Electric (2)

Significant Equipment on Site: Portable load bank (Avitron Manufacturing)
Deliberate Inspections made by QA Representative: Verified that the generator operation and tests were in compliance with Specification Section 16620 “Standby Electric System – Generators”.

Weather Conditions that effected the site: Mostly cloudy and breezy, temperature in the middle 50s. 

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. MAJ Olson was informed of the generator operation and testing activities. 
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






