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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – South Tower Life Safety & Upgrade 
Location of Work: WRAMC – Washington, DC

Dates: 12-Mar-02

Contract Number: DACA87-97-D-0038


Task Order Number: 28

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· [image: image1.bmp]Kelly Electric continues to perform electrical work in the mechanical rooms associated with TO 28. A series of previously scheduled rack down and rack up activities will continue through the beginning of April.   




Electrical panels being removed from basement mechanical

                             room and being stored in laydown area awaiting disposal. 

Personnel on Site: John J. Kirlin, Inc. / Kelly Electric

Superintendent: Derage Alemayehu, John J. Kirlin, Inc.

Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: Kelly Electric

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: None
Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: 

· An ECAS inspection is scheduled for 08-Apr-02. The facility is in the process of identifying and correcting environmental/life safety items in the basement mechanical rooms. The facility needs to properly identify materials/equipment belonging to the contractor(s). The subcontractor, Kelly Electric, is actively performing work associated with Task Order No. 28. A walk through of the basement was performed on 12-Mar-02. The facility representative, Rick Phillips, requested that the contractor’s equipment/material be clearly identified and suitably stored. For example, the contractor shall clearly label and properly stock 55-gallon drums. Furthermore, a transformer being stored in the laydown area needs to be protected against possible damage from vehicles. Initially, the contractor has been responsive in addressing the facility’s concern (see photo on page 2). Prior to the ECAS inspection, follow-up inspection will be conducted to ensure contractor compliance.



                                                                        (continued)
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Contractor has erected a visual barrier around 

transformer in laydown area to caution motorists.     

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






