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Name of Contractor: John J. Kirlin, Inc.


Project: AFIP – South Tower Life Safety & Upgrade
Location of Work: WRAMC – Washington, DC

Dates: 26-Apr-02

Contract Number: DACA87-97-D-0038


Task Order Number: 28 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· The first shipment of high voltage switchgear was delivered on 23-Apr. The two components were lowered down an access shaft into the basement using a crane. The equipment will have to be transported through the double doors in room BL-32. Since the assembled equipment won’t fit through the door opening, the Kelly Electric subcontractor will have to disassemble and then reassemble the equipment. The workers were still in the process of disassembling the equipment today. A second shipment is expected to arrive next week. The nameplate information is as follows:




General Switchgear, Inc.




S.O. 213056-6 (2,3,4) and (6,7,8) of (11)




Model: Nema-1



Ph: 3, W: 3, Hz: 60, Bil: 95, Nom Volts: 13.2 kV, Max Volts: 15 kV, Supply A: 1200, Sect A: 1200, KAIC: 36, K Mom: 36, KA Fault Close: 36

· Asbestos abatement subcontractor, CIS, has removed the asbestos panels on the existing circuit breakers scheduled for disposal.  

· Kelly electric has completed the installation of the 225 kW emergency generator. This generator was relocated onto an existing concrete pad. Contract documents do not indicate the construction of a spill containment wall. An operational test will be conducted next Wednesday.  
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Personnel on Site: John J. Kirlin, Inc. / Kelly Electric / CIS

Superintendent: Jim Ashley, Kelly Electric


        Dave Brownless, Clairmont Engineering 


Contractor Quality Control: Derage Alemayehu, John J. Kirlin, Inc.

Workers: Kelly Electric, CIS

Significant Equipment on Site: Crane

Deliberate Inspections made by QA Representative: None

Weather Conditions that effected the site: N/A

(continued)

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer.
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






