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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 
 

Date: 27-Jun-02
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Work performed by contractor: 

1. Demolition: On 26-Jun, a crane was on site to remove existing mechanical equipment from the penthouse level. The crane was located in the parking lot on the east side of the building. The facility taped-off the area from pedestrian and vehicular traffic. Three pieces (exhaust fan, redundant AHU, compressor) were lowered onto a flatbed truck for transport. The operation took place between the hours of 0700-0930. 

2. Architectural:

a) Non-structural partition type walls in BSL-3, South Tower.

i) I’ve met with Alemayehu and Conley to address concerns regarding the cutting and splicing of metal studs. Some cutting and splicing will be required and a level of quality for these non-structural walls was established. 

ii) Drawings do not address acoustical insulation requirements for these new walls? I’ve forwarded this question to Alemayehu and Lachapelle for clarification from the design team and the facility. 

b) Unit masonry and mortar being used to repair portions of CMU wall in South Tower.

c) USG grid being installed in preparation for a drywall suspension system ceiling for BSL-3 labs in Phase 2A, North Tower.

(continued)

3. Mechanical:

a) Galvanized supply ductwork, 24-gauge, has been delivered and is being installed in the South Tower Mechanical Room and Animal Holding Rooms. 

b) Chilled water supply and return (type “L” copper, 2.5”, cellular foamglass insulation) and hot water return (type “L” copper, 1.5”, fiberglass insulation) piping has passed testing (according to Conley) and is being insulated and labeled. An outage has been requested on 3-July to perform the piping connection in the penthouse.

4. Plumbing: Racks of copper piping are being mounted on the ceiling in Room 5029.

5. Electrical: Demolition in Mechanical Rooms 5034 & 5015. New installation of conduit in BSL-3 South Tower.  
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI



Superintendent: Wayne Conley, Coakely & Williams Construction



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI



Significant Equipment on Site: Crane. See item #1.  



Deliberate Inspections made by QA Representative: 

1. Attended Weekly Progress Meeting on 24-Jun and Subcontractor Progress Meeting on 27-Jun.

2. Continually reviewing submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements.  



Weather Conditions that effected the site: N/A



(continued)

Safety violations / Corrective measures taken: 

1. In accordance with Section 3.7 of the Site Safety & Health Plan, employees on the job site are required to wear hardhats and goggles. Regarding the protective eyewear policy, several workers were observed to be no compliant. I reminded the employees to immediately wear their safety goggles at all times. Furthermore, the policy was addressed at the Subcontractor Progress Meeting on 27-Jun, and it was emphasized that the foremen from the trades need to enforce all safety standards. 

2. During the week of 17-Jun, it was determined that the facility did not properly decontaminate the exhaust ductwork leading to the exhaust unit and HEPA filter on the penthouse. This equipment services the BSL-3 lab space in the North Tower. Consequently, a meeting between the contractor and AFIP facility representative, Dr. Hadfield, was conducted on 19-Jun to address safety concerns. Furthermore, the contractor wanted to develop and review decontamination protocol prior to them entering hot areas. Additional decontamination (chlorine solution) was performed on the mechanical equipment.

   

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 



Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative
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BSL-3 Animal Holding Room 5028





BSL-3 Animal Holding Room 5032





BSL-3 Animal Holding Room 5030





BSL-3 Necropsy Room 5026





BSL-3 Lab Room 5029





New mechanical systems piping for Phase 2A, BSL-3 North Tower.





Chilled water supply and hot water return piping. Penthouse concrete slab penetration 
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