WEEKLY QUALITY ASSURANCE REPORT




PAGE 1 OF 3

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 3-Jul-02
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Work performed by contractor: 

1. Architectural:

a) Per Alemayehu’s explanation at the 1-Jul progress meeting, acoustical “batt” insulation will be used for the new non-structural, partition type metal stud walls in the BSL-3, South Tower. This application will be particularly beneficial by serving as a noise barrier between adjacent animal holding rooms.     

b) Unit masonry and mortar being used to repair portions of existing CMU wall in South Tower.

c) USG grid has been installed and 5/8” Gold Bond Fireshield MR board is being attached to create a drywall suspension system ceiling for the BSL-3 labs, North Tower. Hanger wires are being connected to the roof truss and the main tees on the grid. Wires are spaced approximately 2’ along the main tees. Joints and seams are being sealed using Proform All-Purpose Joint Compound. The contractor has coordinated with the facility representative regarding the placement of access panels for overhead equipment in the BSL-3 labs. With the approval of the facility, the contractor is installing one access panel in each lab. 

(continued)

2. Mechanical:

a) Galvanized supply ductwork, 24-gauge, is being installed in the South Tower Mechanical Room and Animal Holding Rooms. These ducts will be served by AHU 6A/6B.

b) CHWS/R piping and hangar materials have been delivered on site.  

3. Plumbing: Preassembled copper piping racks are being mounted to the ceiling in Room 5029 and the main corridor in the South Tower.

4. Electrical: New emergency panelboards E5P4 and E5P5 and ¾” EMT conduit in room 5029, BSL-3 South Tower.  
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI



Superintendent: Wayne Conley, Coakely & Williams Construction



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI



Significant Equipment on Site: None.



Deliberate Inspections made by QA Representative: 

1. Attended a fire pump/emergency generator O&M training session on 28-Jun. The session was conducted by BFPE, VMI, National Fire Protection, and JJK SPD. Attendees included the WRAMC Fire Department (13) and J&J Maintenance foreman.  

2. Attended the Weekly Progress Meeting on 1-Jul.

3. Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. Revision 4 drawings have been distributed to the contractor and government.

4. Attended a meeting for the PA system. It was agreed that the contractor would complete the work as outlined in the contract documents. There will be a “paging” and “music” zones for the North and South Towers. The wires will be connected at the rack located at the front desk rack. The facility is reviewing the option of expanding/improving the existing rack. The facility will need to identify the source (CD, tuner, tape, etc) for the music system.  

5. On 3-Jul, a water leak was reported in the 5th floor North Tower hallway and operating room. It was determined that the source was from the contractor working in the penthouse. The contractor was taking remedial action.  



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: 

1. Confined space requirements were reviewed with Alemayehu. 

   

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative









Room 5001B (corridor) – Installation of USG suspended ceiling in BSL-3 lab area. 





Room 5017 (office) – Repairing CMU wall partition, where a door was previously located.   





Room 5032 - supply ductwork LSU5-3/4





Room 5030 - supply ductwork LSU5-2/7





Room 5028 - supply ductwork LSU5-1/5/6
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