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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 11-Jul-02
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Work performed by contractor: 

1. Architectural:

a) Unit masonry and mortar has been used to fill-in the wall for two existing doors leading on the south exterior face of the South Tower (near room 5029B).

b) Walls and ceilings in the BSL-3 labs, North Tower, have been have been painted with an epoxy finish. Work on the floors is scheduled for next week.

2. Mechanical:

a) Stainless steel exhaust ductwork for use in the South Tower BSL-3 area has been delivered and is being installed. According to transmittal No. 71046-27, spiral seams are to be used. However, I’ve noticed that some of the shop welds are straight longitudinal welds. Furthermore, on a random length of ductwork that was to be installed, I noticed that pinholes were clearly visible at the welded seams. This quality concern was promptly addressed to Conley, Simpson, and Alemayehu and will be further addressed with QC and design team. The installer explained to me that longitudinal welds are better than spiral welds and that pinholes will occur. The facility has in the past reiterated that it is imperative that no leakages occur for the exhaust ductwork in the BSL-3 lab areas. Pressure tests on the ductwork will confirm compliance.     

(continued)

b) Galvanized supply ductwork, 24-gauge, is being installed in the South Tower Mechanical Room and Animal Holding Rooms. These ducts will be served by AHU 6A/6B. Design Polymers 1010 water based duct sealant is being applied in accordance with transmittal.

c) CHWS/R piping and hangar materials are being installed. In accordance with transmittal 71046-20, Item 4, Victaulic brand connections and rigid couplings with gaskets are being used.

3. Plumbing: Copper piping racks are still being mounted. 

4. Electrical: Cabletrays (Mono Systems Inc, L-series) are being mounted in the South Tower.

5. Environmental: Asbestos abatement in the basement mechanical room (B032) has begun. Marcor will be performing the work to remove the fireproofing spray on the ceiling and beams near B032A. Notices indicate that it will be completed by 4-Sep.  
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Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor 



Superintendent: Wayne Conley, Coakely & Williams Construction



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor



Significant Equipment on Site: None.



Deliberate Inspections made by QA Representative: 

1. Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. Full-scale Revision 4 drawings have been distributed to the contractor and government. I’ve requested from the contractor a set of 11”x17” drawings to use in the field. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None
  

(continued)

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative






Stainless steel welded exhaust ductwork (cylindrical and rectangular)





Room 5001B (corridor) – New ceiling and existing walls have been painted.





Room 5023 (corridor) – CHWS/R piping and hangars (left) and fittings and couplings (right).
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