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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: AFIP – Renew 5th Floor 

Location of Work: WRAMC – Washington, DC



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 46 (South Tower) / 57 (North Tower)

Date: 25-Jul-02
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Work performed by contractor: 

1. Architectural: 
a) The epoxy floor in the BSL-3, North Tower, has been satisfactorily completed. A walk through was conducted on 23-Jul with representatives from HFPA, the facility, and Life Science Products, Inc. in attendance. The only observed remedial action will require the application of a silicone sealant around the autoclave.    
2. Mechanical:

a) Condensate pumps (CP-1) have been set on the concrete pad in mechanical room 5015. The Bell & Gossett pumps (model 64cc, 6 gpm, 40 psi, 617 pf) exceed standards shown on sheet M8.2.

b) Layout for North Tower shower-out.

3. Plumbing: 

a) DHW/DCW copper piping (South Tower).

b) Sanitary and contaminated sanitary waste lines (South Tower). 

c) Layout North Tower shower-out.

4. Electrical: 

a) Electrical rough-in for branch circuits in the South Tower, EMT and flexible metallic conduit.

b) Junction boxes being installed in the South Tower for feeder conduits.

c) Layout for North Tower shower-out.

d) New surface mounted lights have been installed in the BSL-3 North Tower. There are 4 x 4’ (2 tube) light fixtures in the corridor and 2 x 8’ (4 tubes) in each of the labs.

(continued)

5. Environmental: Asbestos abatement work is being performed in the basement (B032). Marcor (license number 31011720 from 2001/07/31-2003/07/31) is responsible for removing and disposing the ACM spray on insulation (~ 1059 SF). The waste disposal site is C&D Landfill in Waynesburg, OH. Scaffolding is being erected. The area will be contained and access restricted. Salut is an independent monitoring/IH firm. 2 samples (lab) will be taken in the space and 3 daily samples (air) will be taken along the work perimeter. A small area has already been cleared to allow workers access into a shaft.   



Personnel on Site: John J. Kirlin, Inc (SPD) / Coakley & Williams Construction / Worch Electric / John J. Kirlin, Inc / BMI / Marcor 



Superintendent: Wayne Conley & Jason Shaw, Coakely & Williams Construction (leave this week)



Contractor Quality Control: Derage Alemayehu and Leo Simpson, John J. Kirlin, Inc (SPD)


Workers: Coakely & Williams Construction / Worch Electric / John J. Kirlin Mechanical / BMI / Marcor / Life Science Products, Inc.



Significant Equipment on Site: None.



Deliberate Inspections made by QA Representative: 

I did review John J Kirlin’s project files to verify the completion of QC reports. Daily reports titled “Construction Quality Inspection Report” are being prepared electronically. The report includes fields for weather, subcontractor, equipment, work performed, inspections/tests, safety, and other comments. The reports were up to date. The GC is also using the same form and submitting a copy to John J Kirlin. This report contains information pertaining to their subcontractors. David Brownless, Clairmont, reviews the forms submitted by Clairmont and provides them to John J Kirlin. Asbestos sampling results are included. All QC reports are located at the John J Kirlin field office and are available for Government review.

Continued to review submittals, drawings, and specifications to ensure workmanship and materials meet contractual requirements. 



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None
  

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, AFIP Project Officer. 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative




































